

**Interreg**



Co-funded by  
the European Union

**Latvia – Lithuania**

# Requirements for development of application under priority II “Green, resilient and sustainable development”

Thematic workshop for potential applicants


*26 January 2023, Klaipėda*

*2 February 2023, Daugavpils*



# Programme and project intervention logic

## PROGRAMME

**PROGRAMME PRIORITY**



## PROJECT





# Priority II

## Programme and project intervention logic

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

### PROGRAMME

### PROJECT

#### Programme priority (AF section A.1)

II. Green,  
resilient and  
sustainable  
development

#### Programme specific objective (AF section A.1)

2.1 Promoting climate  
change adaptation and  
risk prevention  
OR  
2.2 Enhancing protection  
and preservation of  
nature, biodiversity and  
green infrastructure, and  
reducing pollution

#### Supported actions

#### Programme result indicators

#### Programme output indicator


#### Project overall objective (AF section C.1)

#### Project results

#### Project specific objective

#### Project main outputs

Project workplan





## Priority II

# Project overall objective

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

- provides **overall context** for what the project is trying to achieve
  - indicates change
- linked to **programme priority/specific objective**



## Priority II

# Project overall objective (2)

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

### Example S.O. 2.1

(correct/incorrect?):

#### Example 1



To improve cooperation of emergency services for increasing of the resilience to floods and forest fires in Zemgala, Telsiai and Panevezys regions.

#### Example 2



To contribute to the objectives of Latvia-Lithuania Programme and introduce eco-system based joint management solutions for natural sites for resilience to CC and disaster prevention in cross-border region.

### Example S.O. 2.2

(correct/incorrect?):

#### Example 3



To reduce agricultural pollution of the water bodies in the transboundary catchment of the Lielupe and Venta.

#### Example 4



To raise awareness of general public about importance of nature-protection in *Natura 2000* habitats in Latgala and Utena regions.



# Priority II

## Programme and project intervention logic

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

### PROGRAMME

### PROJECT

#### Programme priority (AF section A.1)

II. Green,  
resilient and  
sustainable  
development

#### Programme specific objective (AF section A.1)

2.1 Promoting climate  
change adaptation and  
risk prevention  
OR  
2.2 Enhancing protection  
and preservation of  
nature, biodiversity and  
green infrastructure, and  
reducing pollution

#### Supported actions

#### Programme result indicators

#### Programme output indicator


#### Project overall objective (AF section C.1)

#### Project results (AF section C.5)

#### Project specific objective (AF section C.4)

#### Project main outputs (AF section C.4)

Project workplan (AF section C.4)





## Priority II

# Project outputs and results

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

### Programme Manual Annex I.



#### Output indicators:

- Organisations cooperating across borders

- **Mandatory**

- Pilot actions developed jointly and implemented in projects
- Jointly developed solutions

- Target value =
  - = number of project partners
  - = number of pilot actions
  - = number of developed solutions
- No duplication of outputs in WPs
- Target value  $\neq$  0



#### Result indicators:

- Organisations cooperating across borders after project completion

- **Mandatory**

- Solutions taken up or upscaled by organisations

- Cooperation must continue at least for one year after project
  - cooperation agreement
- Report one year after the project



## Priority II

# Project outputs and results

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

### Output indicators: (AF section C.4)

- Organisations cooperating across borders
- **Mandatory**


- Target – 4 organisations

- Pilot actions developed jointly and implemented in projects

- Target – 2 pilot actions

- Jointly developed solutions

- Target – 1 solution




### Result indicators: (AF section C.5)

- Organisations cooperating across borders after project completion
- **Mandatory**

- Baseline – 0 organisations
- Target – 4 organisations

- Solutions taken up or upscaled by organisations

- Baseline – 0 solutions
- Target – 3 solutions





# Structure of work package

## Work package 1

Project specific objective  
1

Communication objective  
1

Activity 1.1

...

Activity 1.n

Delive  
rable  
1.1.1

Delive  
rable  
1.1.2

...

Delive  
rable  
1.n.1

Delive  
rable  
1.n...

- Two-three WPs per project
  - One WP per specific objective
- No specialised WPs
  - (e.g. management, investment, communication, etc.)
- No communication objective in the WP if there are no communication activities
  - At least one communication objective per project
- At least one deliverable per each activity



## Priority II

# Project specific objective

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

- **a tangible statement** describing what the project is trying to achieve.
  - 2-3 per project
  - all specific objective contribute to project overall objective



## Priority II

# Project specific objective (2)

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

a tangible statement describing what the project is trying to achieve.

### Example S.O. 2.1

(correct/incorrect?):



#### Example 1

To restore hydrological regime of X and Y wetlands for increasing of the resilience to the floods.



### Example S.O. 2.2

(correct/incorrect?):

#### Example 3

To encourage applying of the environment-friendly agricultural practices in the Venta and Lielupe catchments.



#### Example 2

To develop ecosystem-based flood management pilot solutions in Zemgala and Utena regions.



#### Example 4

To raise capacities of nature-protection institutions in management of *Natura 2000* habitats in Latgala and Utena regions.



## Priority II

# Project communication objective

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

Communication objectives aim to change target audience's

belief

knowledge

behaviour

It must contribute to the achievement of the project specific objective

**Involve communication specialist into project planning!**



**Why important to your project?**

- Educational and awareness raising
  - supported activities of both S.O.s
- Awareness raising is recommended
  - specific rules of both S.O.s



## Priority II

# Types of communication objectives.

## Example

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

Project specific objective	Types of communication objectives		
	Belief objective	Knowledge objective	Behaviour objective
To encourage applying of the environment-friendly agricultural practices in the Venta and Lielupe catchments	Farmers from the Venta and Lielupe catchments will believe that crop-rotation schemes can reduce agricultural pollution and be economically beneficial.	Farmers from the Venta and Lielupe catchment will know how to choose the optimal crop-rotation schemes.	Farmers from the Venta and the Lielupe catchment will choose to grow crops that reduce agricultural pollution.

# Activities and deliverables in JEMS

**Activity** is a specific task performed for which resources are used and that result in a development of deliverable.

## In JEMS:

Activity number	Automatically generated
Title	Max 200 characters
Start period	Drop-down
End period	Drop-down
Description	<ul style="list-style-type: none"><li>• <b>General description of activity</b> – what in general will be done.</li><li>• Without detailed information on responsible partners, number of participants, places, etc.</li></ul> Max 1000 characters
Partner(s) involved	Drop-down – <b>select all partners involved</b> , not only paying PPs.

### 5 W+H:

- Who?
- What?
- When?
- Where?
- Why?
- How?

# Activities and deliverables in JEMS

**Deliverable** is a product or service of the project that contributes to the development of a project's main output

## In JEMS:

Deliverable number	Automatically generated
Deliverable title	Tangible service or product Max 100 characters
Description	<ul style="list-style-type: none"><li>• What, where, how many participants, who will do, why, when? how many products or services will be delivered.</li><li>• ~ 20-30 words, thus some important information can be provided in description.</li><li>• In JEMS there is no target value field for deliverable. To be provided within description!</li></ul> Max 300 characters
Delivery period	Drop-down

Each activity must have at least one deliverable.

## 5 W+H:

- Who?
- What?
- When?
- Where?
- Why?
- How?

# To consider

## Elaboration of documents



Interreg  
Latvia – Lithuania



Co-funded by  
the European Union



### Specific rules

#### For S.O. 2.1 & 2.2:

- If documents are developed
  - **justify the need**, explain how the LP/PPs or direct stakeholders will use it during or after the project,
  - submit **letter of support** from stakeholders or responsible authorities.
- If stakeholders directly using project results are not involved in the project:
  - provide information how the direct stakeholders will use the results during/after the project,
  - submit **letter of support** from the stakeholders on the use of the results (recommended).

#### For S.O. 2.2:

- If development or update of management plans for sites, species and habitats is planned, the **enforcement of plans must be ensured within the project lifetime.**



# Example of deliverable

## Elaboration of documents



Interreg



Co-funded by  
the European Union

Latvia – Lithuania

Deliverable title	<b>Developed and endorsed action plan</b>
Description	Action plan will be developed by LP in cooperation with PP2 and PP3. <i>Indicate: Scope/content/ purpose of Action plan? Who are end users? Endorsement or inclusion in planning documents? Reference to the legal acts if there are any official requirements set-up for this type of document.</i>
Delivery period	Drop-down

### CC4 External expertise and services

Description	Comments	Investment	Unit type	No. of units	Price per unit	Total	Breakdown by periods
<b>Development of Action plan</b>	Preliminary content, planed ( <i>indicate works, field trips, surveys, study of documentation, etc., aprox. volume</i> )	No	N/A	1	10000	10000	5000 / 5000 / 0 / 0

To consider

# Practical nature management actions, infrastructure, etc.

Interreg



Co-funded by  
the European Union

Latvia – Lithuania



## Specific rules

- Solutions and actions should be clearly justified, ready to be implemented and used during and/or after the end of the project.
  - **For s.o. 2.1:** If any climate change adaptation and risk prevention activities are planned, **permits or support letters** from responsible nature management institutions shall be provided.
  - **For s.o. 2.2:** If any nature management activities are planned, **permits or support letters** from responsible nature management institutions must be provided.
- **For s.o. 2.1:**  
Projects implementing flood prevention measures and afforestation, as well as activities implemented in specially protected nature territories are **subject to initial environmental impact assessment or technical documentation.**

# Practical nature management actions



Deliverable title	<b>Nature management works in wetland X</b>
Description	According to the nature management plan, bushes and overgrown vegetation must be removed from the wetland X (3 ha) at least two years in a row (twice per project). This can be done only manually. PP3 will receive nature use permits.
Delivery period	Drop-down

## CC4 External expertise and services

Description	Comments	Investment	Unit type	No. of units	Price per unit	Total	Breakdown by periods
<b>Nature management</b>	Manual cutting and removing of bushes and overgrown vegetation at least twice per project. ~3 ha	No	N/A	1	x	x	x / 0 / x / 0

To consider

# Equipment & infrastructure

Interreg



Co-funded by  
the European Union

Latvia – Lithuania



## Specific rules for Priority II

- Investments in equipment (CC5) and infrastructure (CC6) eligible only if
  - complement soft and cooperation activities and
  - are essential.

## Mandatory publicity requirements

- Durable plaques or billboards if investment is >100 000 EUR.
- Marking with stickers is recommended

Plan:

- ✓ activities/deliverables
- ✓ resources



# Example of deliverable Infrastructure

Deliverable title	<b>Construction of wildlife overpass</b>
Description	To reduce the number of accidents on the road, an animal overpass will be built on road B456. The technical documentation attached to the application. The overpass will be 20m long, 5m wide. Responsible partners: LP.
Delivery period	Drop-down

## CC6 Infrastructure

Description	Comments	Investment	Unit type	No. of units	Price per unit	Total	Breakdown by periods
<b>Animal overpass</b>	The technical project in the attachment [file title]	No	N/A	1	50 000	50 000	0/ 25000 / 25000 / 0

# Example of deliverable Equipment (1)

Deliverable title	<b>Purchased grass cutter</b>
Description	One grass cutter will be purchased by LP in order to maintain the hilly and rocky territory along the walking trail in the national park clean and attractive. Grass cutter main functionalities: grass and bushes cutting, ....
Delivery period	Drop-down

## CC5 Equipment

Description	Comments	Investment	Unit type	No. of units	Price per unit	Total	Breakdown by periods
<b>Grass cutter</b>	Remote control, power at least 2000 W, max slope degree 30 and supplementary materials OR <i>for specific equipment commercial offer should be attached</i>	No	N/A	1	2 000	2 000	0 / 2000 / 0 / 0

# Example of deliverable

## Equipment (2)

Deliverable title	<b>Purchased equipment for exposition</b>
Description	LP will purchase and install equipment for exposition on eutrophication of water bodies. The exposition will consist of... , furniture ... . Interactive screens will be used for videos, digital games, etc. on the life cycle of water bodies. Specification of equipment is attached.
Delivery period	Drop-down

### CC5 Equipment

Description	Comments	Investment	Unit type	No. of units	Price per unit	Total	Breakdown by periods
<b>Equipment for exposition</b>	Specification of equipment in the attachment [file title]	No	N/A	1	40 000	40 000	20 000 / 20 000 / 0 / 0

# To consider ICT products



Interreg



Co-funded by  
the European Union

Latvia – Lithuania

## Need

- Why needed?
- Nothing similar?
- How it is different?

## Durability

- Who will maintain and update?

## Security

- Pay attention

## Promotion

- Who?
- Where?
- How much it will cost?



## Specific rules for Priority II

- **Approval from relevant authorities** must be submitted with the application, if required by national regulation.
  - **In Latvia:** Cabinet of Ministers Regulation No. 597 of 31 August 2021 “Procedures for Supervising Development Projects for State Information Systems”.
- **Creation of project websites is not eligible!**



# Example of deliverable

## Events (1)

Deliverable title	<b>Organised trainings for emergency services volunteers</b> Max 100 characters
Description	One-day practical trainings (8 sessions) will be organized for volunteers in Kurzeme and Telsiai regions to give theoretical knowledge and practice on the actions in case of natural disaster. In each training up to 30 participants are planned. Responsible partners: LP and PP2.  Max 300 characters
Delivery period	Drop-down



*Displaying the Programme logo or the EU flag at events is mandatory*

**TIP**

Plan producing roll-up banner, flag, etc. to use in events

# Example of deliverable


## Events (2)

Deliverable title	<b>Organized international experience exchange seminar on recultivation of peatlands</b>
Description	International seminar for practitioners in Radviliskis. Stakeholders from EU (at least 4 countries). Results of discussions will be a part of methodology planned under D.2.3.1. Two-days event with a field-trip, up to 40 participants. Responsible: LP, PP2.
Delivery period	Drop-down

### CC4 External expertise and services

Description	Comments	Investment	Unit type	No. of units	Price per unit	Total	Breakdown by periods
<b>Experience exchange conference</b>	Rent of premises (~1000 EUR), catering (~2000 EUR), moderator (~500 EUR), translation services (~500 EUR). 40 participants	No	N/A	1	4 000	4 000	4 000 / 0 / 0 / 0

# To consider **Videos**



**Interreg**



Co-funded by  
the European Union

**Latvia – Lithuania**

## **Aim?**

- Promotion of created product
- Instruction how behave
- ...

## **Target group**

- Age
- Occupation
- Region
- ...

## **Duration**

- Short !

## **Language**

- Target group?
- Subtitles?

## **Use & distribution channel**


- In events?
- Broadcasted?
- On internet?
- Social media?
- ...

## **Publicity requirements**

- What is applicable in your case?

# Example of deliverable

## Videos



Interreg



Co-funded by  
the European Union

Latvia – Lithuania

Deliverable title	<b>Educational videos for volunteers of emergency services</b>
Description	Four ~2,5 min. videos instructing how to react in the natural disasters related emergency situations. In LT and LV, ENG subtitles. Videos will be used in trainings (D1.3.3) and will be freely available on <a href="http://www.latlit.eu">www.latlit.eu</a> and websites of LP and each PP. External production services.
Delivery period	Drop-down

# To consider

# Promotional materials

- The Programme has a strict approach to promotional materials (e.g., **gadgets, giveaways, souvenirs** and similar)
  - Only promotional material specifically required for reaching one of the target groups and objectives may be produced by projects.
- Communication materials such as **leaflets, brochures, booklets**, etc. could be planned if their need and value for target group is justified
  - **Main aspects:**
    - Content, target group, volume, quantity, language, promotion, where and how will it be disseminated
- Costs linked to **awards** and **prizes** granted or given at competitions organised by the LP/PPs are not eligible



# To consider **Publicity**



**Interreg**



Co-funded by  
the European Union

Latvia – Lithuania



## **Mandatory publicity activities / deliverables**

### **PM section 6.2**

- Table 10

Plan activities/deliverables and resources

# Example of deliverables

## Publicity



Interreg



Co-funded by  
the European Union

Latvia – Lithuania

Deliverable  
title

**Developed and updated project profile on [www.latlit.eu](http://www.latlit.eu)**

Developed and at least once per reporting period updated project profile on [www.latlit.eu](http://www.latlit.eu) by the LP.

Mandatory  
to every  
project

Deliverable  
title

**Informative posters at premisses of LP, PP2, PP3 and ... (etc.)**

The informative poster (not lesser than A3 size) or electronic displays will be displayed at the premisses of LP and each PP at the places visible to the public at the start of the project. Will be maintained and/or information will be updated during the project.

Mandatory  
to every  
project

Mandatory  
to every  
project

**Project information on official websites of LP, PP2, PP3 and ... (etc.)**

LP and each PP will create project information section on their official websites at the start of the project. It will be regularly maintained and by the end of the project all project results will be uploaded there. Will remain active after the project ends.

Deliverable  
title

**Durable plaque in the place of investment**

**Mandatory if the investments are more than 100 000 EUR.**

Description

The durable plaque will be installed as soon as the investment starts. It will be maintained for at least for five years after the final payment to the project.

*(Also possible - after the equipment is installed)* [www.latlit.eu](http://www.latlit.eu)

# Budget planning

## CC4

- Plan costs of travels for target group
- Plan costs for communication elements
- Plan costs for technical /author supervision of (re)constructions
- In comments to organization of events specify what is included
- Costs for websites, applications? – breakdown of costs or commercial offer



CC4 -The breakdown of costs:  
Lecturers cost (600,00 EUR),  
Catering costs (3 times/per day for 50  
persons - 1450,00 EUR), Sound  
equipment rental cost (250,00 EUR).  
Total: 2300,00 Eur.

**Compare workplan and budget**



# Budget planning

## CC5

- Plan equipment that exists on the market and possible to buy
- In comments to planned costs specify main functionalities of equipment, if necessary, provided technical specification in attachments
- Purchase of equipment with installation shall be planned under CC5 if installation does not require technical documentation

### CC5

Commercial offers are attached.

1 grass cutter, 1 boat

**Compare workplan and budget**

# Infrastructure

Interreg



Co-funded by  
the European Union

Latvia – Lithuania

## CC6

### Main aspects:

- Cross-border cooperation aspect
- Available necessary technical documentation
- To complement soft and cooperation activities
- Object shall be complete and ready to use


CC6 example comment:  
According to cost estimate of  
Reconstruction works and  
Technical project

**Focus on cross-  
border cooperation**






To project  
application



# How to .....



Use logical structure:



Answer 5 W+H in your application:

- Who?
- What?
- When?
- Where?
- Why?
- How?

# Check in PM!

## 5. Application and selection procedure

### 5.1 Application requirements

- List of the documents for application

### 5.2 Assessment of applications

#### 5.2.1 Eligibility assessment criteria

#### 5.2.2 Quality assessment criteria



A photograph taken from inside a hot air balloon basket, looking upwards. The central focus is the burner, a bright, glowing orange and yellow flame. The burner is positioned in front of a large, circular opening in the balloon's envelope, which is made of a yellowish fabric with a grid-like pattern of dark lines. The balloon's envelope is visible in the upper and right portions of the frame. In the lower-left corner, a portion of the basket's structure, including a metal railing, is visible. The overall scene is illuminated by the intense light of the burner, creating a warm, golden atmosphere.

Questions?

Thank you!

